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CCRNo. 98- 900 32_ Logged Date 01-09-98

Rev. - Request Type CCR

Priority Routine |:] Urgent D Emergency z]

Affected Release B Change Class IN

Title (description)
EDF Development Subscription Database Size Increase

Documents Affected

N/A

Source Nos (RiD, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A

RTM Change ] Start New Baseline |:]

Problem

The SubServer_RCCCO database on delaware_srvr has run out of space for data. SSI&T integration work in the lab is halted until

the problem is resolved.

Proposed Solution

Request RTSC increase the size of the SubServer_RCCCO database on delaware_srvr from 10MB data and 10MB log to 5S0MB

data and 25 log.
Request RTSC notify Karl Bugenhagen (x0481) when completed.

Request completion by 1/9/98.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] Fos [C] M&O ]
Procurement [] Qo ] Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Vert []
Acpt
Cost: None [X] Smali [] Medium [] Large [:]
(Not exceeding $100,000} ($100.000 to $500,000) {Over $500,000)
Scheduie: None [] Other Needed SSI&T Integration Testing
Additional LOC an-Months
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